



# TRACE R-Day Schedule

Jan 25, '98 - Feb 28, '98

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26	27	28	29	30	31
	Ship S/C to VAFB			S/C & Team Arrive/Setup @ VAFB Install S/C on T/O Fixture Battery Charge EGSE Setup @ B836	S/C Test (Trend-up/down) Full Motion S/A Test	Instrument Blanket Closeout
1	2	3	4	5	6	7
S/C Blanket Closeout	S/C Functional Test	Instrument Functional- <b>ABORTED</b> Evacuate S/C to B1610 (Due to Flooding)	Thunderstorm Stops Work	Set-up @ B1610 S/C Test (Trend-up/down) Xponder Debug	Lift S/C to Turn-over Fixture	Instrument Testing
8	9	10	11	12	13	14
L-3 Xponder Test Instrument Testing	Remove Xponder	Xponder Install/Test	Mechanical Closeout S/A Inspection/Clean	Blanket Closeout	Instrument Testing	Instrument Filter Change-out FCA Pressure Test Cover EGSE
15	16	17	18	19	20	21
S/C Test (Functional) S/A Deployment	Move S/C to Transport Dolly					
22	23	24	25	26	27	28
				TRACE/GSE Arrive @ B1555 Install S/C on T/O Fixture S/C Test (Trend-up/down) Install S/C on Mating Dolly	TRACE/Pegasus Electrical IVT/Jumper Mate	



# TRACE R-Day Schedule

Mar 1, '98 - Apr 4, '98

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
	Flight Sim # 3 LPO Training	Clean S/C Bottom Plate ACS Sensor Check Install Flt Separation System on S/C	TRACE/Pegasus Mate	TRACE Post-mate Compatibility Test	Install Silver Teflon Blanket S/A Repair Flt Sim # 4 - ABORTED Battery Recondition	S/A Repair Battery Recondition
8	9	10	11	12	13	14
Battery Recondition	Begin Battery Trickle Charge S/C Test (L-day Procs)	Flight Sim # 4 Filter Chamber Refurbished	FCA Ext/Int Pressure Test	ASE Installation in OCA	Launch Pad Functional Trouble-shoot OSC bit sync	
15	16	17	18	19	20	21
			Flight Sim # 4			
22	23	24	25	26	27	28
	Begin Fairing Installation Install/Checkout PSS on OCA Rebuild Hot Pad Tent	Fairing Installation AIT Transfer Bakersfield UHF CMD Test	TRACE Test (L-Pad Functional) GSE/Trailer Arrive @ Hot Pad Hot Pad/B836 Comm Test OCA Arrival @ NVAFB UHF/OCA Fly-in CMD Test	Range ETE Test <a href="#">NASA LRR</a>	Roll-out to Hot Pad, 6:00AM Pegasus/OCA Integration Install GSE in Hot Pad Trailer TRACE/OCA Compatibility Test LMCM/Launch Tabletop	CST (9:00AM) Dress Rehearsal (L-day Procs) @ 1:00PM
29	30	31	1	2	3	4
TRACE Test (launch Pad Functional) @ 8:00AM	AFT Skirt Closeout @ Flight-line Technical Close-out Meeting @ Bldg. 840 (1:00PM)	<a href="#">NASA FRR (1:00PM)</a> WR LRR (4:00PM) Press Conference Dry Run @ Bldg. 840 (2:00PM)	Press Conference, 11:00AM Arrive on Station, 1:00PM Remove TRACE Hot Pad GSE Fairing Close-out TRACE Pwr-on, Config for Launch OCA Take-off, 5:38PM <a href="#">LAUNCH, 6:40PM</a>			