
9/14

9/14 9/22

Set-up S/C & GSE

9/23 10/13

Comprehensive Test

10/14 10/20

POCC Testing

10/21 11/9

Instrument Testing

11/10 11/16

Thermal Blanket Work

11/17 11/19

Time Line & POCC Testing

11/20 11/25

Pack & Ship

11/30 1/25

Launch Operations

1/25
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SWAS TEST & LAUNCH SCHEDULE  

swas Wed 8/19/98 Jim Byrd / 7622 


