
Activity

ID

Activity

Description

Orig

Dur

Rem

Dur

% Early

Start

Early

Finish

Reviews

      0070 PSR 0 0 0 20OCT98*

      0080 FORR 0 0 0 20OCT98*

      0100 MRR 0 0 0 20OCT98*

      0090 FRR 0 0 0 01DEC98*

Spacecraft Set-up

      0001 Remove S/C from Storage 0 0 100 02SEP98A

      0002 Set-up S/C & GSE 3 0 100 08SEP98A 10SEP98A

      0003 Charged Battery Delivered 0 0 100 10SEP98A

      0004 Trend-up/Down 1 0 100 11SEP98A 11SEP98A

      0005 Anomaly Cleanup 2 0 100 14SEP98A 15SEP98A

Spacecraft Testing

      0016 S/C Long Functional 1 0 100 16SEP98A 16SEP98A

      0007 Power Long Functional 1 0 100 17SEP98A 17SEP98A

      0008 ACS H/W Long Functional 1 0 100 18SEP98A 18SEP98A

      0009 ACS S/W Long Functional 1 0 100 19SEP98A 19SEP98A

      0010 Initial Acquisition Dynamic Sim 1 0 100 21SEP98A 21SEP98A

      0011 Safehold Dynamic Sim 1 0 100 22SEP98A 22SEP98A

      0012 ACS Normal Dynamic Sim 1 0 100 23SEP98A 23SEP98A

      0013 RF & C&DH Long Functional 1 0 100 24SEP98A 24SEP98A

      0014 POCC Test 1 0 100 25SEP98A 25SEP98A

      0015 28 Hr Test 2 0 100 26SEP98A 27SEP98A

      0017 L-day Procs 1 0 100 28SEP98A 28SEP98A

      0018 SAO Normal Ops 2 0 100 29SEP98A 30SEP98A

      0038 L&EO Normal Ops/POCC 1 0 100 01OCT98A 01OCT98A

      0019 Lift S/C to T/O Fixture 1 0 100 02OCT98A 02OCT98A

      0020 ACS Sensor Actuator Test 2 0 100 05OCT98A 06OCT98A

Instrument Testing

      0041 Gas Cell 3 0 100 07OCT98A 09OCT98A

      0031 Two Temp 2 0 100 10OCT98A 12OCT98A

      0021 Nearfield Range(NFR) 2 0 100 13OCT98A 14OCT98A

Closeout Activities

      0022 Inst MLI Buttons, Repl Gortex Cover 1 1 0 15OCT98A 15OCT98

      0053 Reconfig S/C for Sims (Lift Reqd) 1 1 0 15OCT98A 15OCT98

      0063 28 Hr Timeline 2 2 0 15OCT98A 16OCT98

      0073 Battery Discharge 1 1 0 18OCT98 18OCT98

      0043 Lift S/C, Verify Weight 1 1 0 19OCT98 19OCT98

      0083 Battery Installation 1 1 0 19OCT98 19OCT98

      0024 L&EO Sim 2 2 0 21OCT98 22OCT98

      0035 SAO Normal Ops 1 1 0 23OCT98 23OCT98

      0093 S/C Blanketing 3 3 0 24OCT98 27OCT98

      0023 S/A Deploy 1 1 0 28OCT98 28OCT98

      0033 S/C Functional 1 1 0 28OCT98 28OCT98

      0026 Final Close-out, Pack & Ship 4 4 0 29OCT98 01NOV98

R-day Activities

      0027 SWAS Personnel Arrive @ VAFB 0 0 0 01NOV98

      0028 Launch Operations 26 26 0 02NOV98 02DEC98

      0029 Launch 0 0 0 02DEC98
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